

From: Committee on Rules 36GL
Sent: Friday, March 19, 2021 11:07 AM
To: Clerks; Rennae Meno
Subject: Messages and Communications Doc. No. 36GL-21-0296.

Håfa Adai Clerks,

Please see attached M&C Doc. No 36GL-21-0296 for processing:

36GL-21-0296	Monthly Status Report for the Village Streets and Road Resurfacing Repairs for the month of February 2021.	Department of Public Works
--------------	--	----------------------------

Si Yu'os Ma'åse',



COMMITTEE ON RULES

Vice Speaker Tina Rose Muña Barnes
36th Guam Legislature
I Mina'trentai Sais Na Liheslaturan Guåhan
163 Chalan Santo Papa Hågatña Guam 96910
Email: cor@guamlegislature.org

"Disclaimer: This message is intended only for the use of the individual or entity to which it is addressed and may contain information which is privileged, confidential, proprietary, or exempt from disclosure under applicable law. If you are not the intended recipient or the individual responsible for delivering the message to the intended recipient, you are strictly prohibited from disclosing, distributing, copying, or in any way using this message. If you have received this communication in error, please notify the sender and immediately delete any copies you may have received. Thank you."

----- Forwarded message -----

From: Speaker Therese M. Terlaje <speaker@guamlegislature.org>
Date: Fri, Mar 19, 2021 at 10:56 AM
Subject: Messages and Communications for 36GL-21-0296
To: Legislative Secretary Amanda Shelton <officeofsenatorshelton@guamlegislature.org>, Committee on Rules 36GL <cor@guamlegislature.org>

Please see attached M&C Doc. No 36GL-21-0296.

36GL-21-0296	Monthly Status Report for the Village Streets and Road Resurfacing Repairs for the month of February 2021.*	Department of Public Works
--------------	---	----------------------------

Si Yu'os Ma'ase,

Maria Abante

Legislative Assistant

Office of Speaker Therese M. Terlaje
Committee on Health, Land, Justice and Culture

I Mina'trentai Sais na Liheslaturan Guåhan
36th Guam Legislature

Office Location: Ada Plaza Center, Suite 207, 173 Aspinall Avenue, Hagåtña, Guam 96910

Address: Guam Congress Building, 163 Chalan Santo Papa, Hagåtña, Guam 96910

T: (671) 472-3586 F: (671) 989-3590 Email: speaker@guamlegislature.org

website: www.senatorterlaje.com

----- Forwarded message -----

From: **Rigol Diaz** <zaidlogir@gmail.com>

Date: Fri, Mar 19, 2021 at 9:46 AM

Subject: Village Streets

To: <speaker@guamlegislature.org>

Cc: <senatortcnelson@guamlegislature.org>

Hi Speaker,

Please see attached February 2021 Monthly Report for the above subject project.

Should you have any questions or concerns please do not hesitate to contact us.

Thanks,

Rigol



Speaker Therese M. Terlaje <speaker@guamlegislature.org>

Village Streets

Rigol Diaz <zaidlogir@gmail.com>
To: speaker@guamlegislature.org
Cc: senatortcnelson@guamlegislature.org

Fri, Mar 19, 2021 at 9:46 AM

Hi Speaker,
Please see attached February 2021 Monthly Report for the above subject project.
Should you have any questions or concerns please do not hesitate to contact us.
Thanks,
Rigol

Doc Type: 36GL-21-0296
**OFFICE OF THE SPEAKER
THERESE M. TERLAJE**

 **Feb2021VillageStreetsMonthlyReport.pdf**
556K

-03-19-2021

Time: 9:46 AM


Received: TH

**COMMITTEE ON RULES
RECEIVED:
March 19, 2021
10:56 A.M.**



The Honorable
LOURDES A. LEON GUERRERO
 Maga' Håga • Governor

The Honorable
JOSHUA F. TENORIO
 Sigundo Maga' Låhi • Lieutenant Governor



VINCENT P. ARRIOLA
 Director
LINDA J. IBANEZ
 Acting Deputy Director


The Honorable Therese Terlaje
 Speaker
I Mina'trentai Sais no Liheslaturan Guåhan
 36th Guam Legislature
 Committee on Public Accountability, Human Resources, and the Guam Buildup
 Guam Congress Building
 163 Chalan Santo Papa
 Hagåtña, Guam 96910

Hafa Adai Speaker Terlaje,


Pursuant to P.L. 34-116, Chapter V, Section 1 (J), attached is the Monthly Status Report for the Village Streets and Road Resurfacing Repairs for the month of February 2021.

Should you have any questions, please contact Mr. Darren C. Muna, Highway Maintenance Superintendent, at 646-3204 or Ms. Linda Ibanez, Chief of Operations, at 646-3232.

Regards,

fr  *3/18/2021*
 Vincent P. Arriola
 Director

cc: The Honorable Telená Nelson, Oversight Chair of DPW
 Central Files, Guam Legislature


 RDiaz/DMuna/LIbanez

DEPARTMENT OF PUBLIC WORKS
 Division of Highways
 Village Streets and Roads Resurfacing and Repairs
 Monthly Report

Report for the month of: February 2021

Rounds 1 & 2

Street Name	Location	Region	L	W	Cost	Status	Remarks
Central Region							
Route 30A, Farenholt Ave	Tamuning	NR	1541	30	\$ 227,068.35	Installation of 2nd line on sidewalk completed.	Round 2
Southern Region							
South Paulino Heights	Talofofo	SR	1900	20	\$ 171,895.22	Paving Completed. Road striping to be scheduled.	Round 2
Sabana Drive		SR	1735	22	\$ 62,906.12	Paving Completed. Road striping to be scheduled.	Round 2
Sabana Extension		SR	335	22	\$ 31,557.36	Paving Completed. Road striping to be scheduled.	Round 2
North Paulino		SR	1740	14	\$ 94,613.56	Paving Completed. Road striping to be scheduled.	Round 2
TOTAL			7251		\$ 588,040.61		

Notes for Rounds 1 & 2:

1. Payment for Invoice No. JC3364, Payment Estimate No. 12 (Final), Contract No. C180600530 was received by Hawaiian Rock Products.
2. (02-15-2021) Route 30A Farenholt Avenue installation of second line on sidewalk from Route 30 intersection to Sheraton Laguna Hotel completed.

Round 3

Street Name	Location		L	W	Estimated Cost	Status	Remarks
Northern Region (NR)							
Central Region (CR)							
Chargualaf Court	Agana Heights	CR	315.00	20	\$ 31,201.46	Paving Completed (11-20-2019). Road striping to be scheduled.	
Gajuman Street	Barrigada	CR	702.00	22	\$ 72,691.48	Paving Completed (02-19-2020). Road striping to be scheduled.	
Quichocho Street	Mangilao	CR	1,570.00	22	\$ 193,907.22	Paving Completed (01-28-2020); Pavement marking completed.	
N. Old GW Road	MTM	CR	563.00	20	\$ 55,883.40	Paving Completed (11-05-2019). Road striping to be scheduled.	
J. A. Camacho Street (Day 1)	MTM	CR	570.00	28	\$ 162,044.82	Paving Completed (11-06-2019); Pavement marking completed.	
J. A. Camacho Street (Day 2)	MTM	CR	2,050.00	20	\$ 133,179.84	Paving Completed (11-07-2019); Pavement marking completed.	
Lucio Road (Agana Springs)	Sinajana	CR	890.00	20	\$ 75,136.48	Paving Completed (12-11-2019); Pavement marking completed.	
Tan Joaquina Borja Street	Sinajana	CR	487.00	20	\$ 43,517.74	Paving Completed (11-21-2019). Road striping to be scheduled.	
Tun Joaquin Flores Street, Harmon (Part 1)	TATUHA	CR	733.00	22	\$ 98,961.36	Paving Completed (01-04-2020). Road striping to be scheduled.	
Tun Joaquin Flores Street, Harmon (Part 2)	TATUHA	CR	485.00	22	\$ 83,804.82	Paving Completed (03-12-2020). Road striping to be scheduled.	
Sewer Manhole Adjustment		CR					
J.A. Camacho (1); Quichocho Street (1)		CR			\$ 3,150.00		
Water Valve Box Adjustment		CR					
Quichocho Street (7)		CR			\$ 5,880.00		
Southern Region (SR)							
Malojloj Highway Rte 4 (From Wolford Hts. To As-Alonso Road), Phase 1 (CO No. 1)	Talofofo	SR	2,318.00	22	\$ 119,768.72	Paving Completed (09-23-2020); Road striping to be scheduled.	Spot Repair, Milling, Minor Hot Asphalt Conc. & Friction Course
Malojloj Highway Rte 4 (From As-Alonso Road To Transfer Station), Phase 2 (CO Nos. 1 & 2)	Talofofo	SR	2,965.00	22	\$ 143,929.53	Paving Completed (09-10-2020); Road striping to be scheduled.	Spot Repair, Milling, Minor Hot Asphalt Conc. & Friction Course
Malojloj Highway Rte 4 (From As-Alonso Road To Transfer Station), Phase 2 (CO Nos. 1 & 2)	Talofofo	SR			\$ 47,261.33	Paving Completed (08-20-2020). Road striping to be scheduled.	Spot repair; Milling & Minor Hot Asphalt Conc.
Malojloj Highway Rte 4 (From Transfer Station to ICC Project), Phase 3 (CO Nos. 1 & 2)	Talofofo	SR	3,202.00	22	\$ 533,994.23	Paving Completed (08-11-2020). Road striping to be scheduled.	Milling, Minor Hot Asphalt Conc. & Friction Course
Malojloj Highway Rte 4 (From ICC Project to Dandan Road), Phase 4 (CO Nos. 1 & 2)	Talofofo	SR	1,566.00	22	\$ 124,410.00	Paving Completed (08-05-2020). Road striping to be scheduled.	Friction Course only
Malojloj Highway Rte 4 (From ICC Project to Dandan Road), Phase 4 (CO No. 1)	Talofofo	SR	1,566.00		\$ 236,791.65	Paving Completed (06-25-2020)	Milling & Minor Hot Asphalt Conc.

Malojloj Highway Rte 4 (From Dandan Road to Near K76 Gas Station), Phase 5 (CO No. 1)	Talofofo	SR	3,112.00	22	\$ 739,979.69	Paving Completed (06-20-2020)	Milling, Minor Hot Asphalt Conc. & Friction Course
Malojloj Highway Rte 4 Nine (9) Driveways	Talofofo	SR			\$ 8,127.36	Paving Completed (07-31-2020). Road striping to be scheduled.	Milling & Minor Hot Asphalt Conc. (24.48 tons)
Water Valve Box Adjustment		SR					
Malojloj Highway Rte 4 (8)		SR			\$ 7,600.00	Adjustment Completed (09-26-2020).	
Malojloj Highway Rte 4 (1)		SR			\$ 950.00	Adjustment Completed (10-23-2020).	
		SR					
TOTAL PENDING (ROUND 3)			-		\$ -		
TOTAL COMPLETED (ROUND 3)			23,094.00		\$ 2,922,171.13		

Notes for Round 3:

1. (02-13-2021) Route 4 Malojloj Highway pavement markings, except for YY Pavement Markers, from Wolford Hts. To K76 Gas Station completed; coordinations for availability of YY Pavement Markers follows.

Round 4

Street Name	Location		L	W	Estimated Cost	Status	Remarks
Northern Region (NR)							
Swamp Road	Dededo	NR	6,365.00	22	\$ 643,965.12	Pending Resurfacing	
Chalan Lumasu Corner Biradan Pulattat	Dededo	NR	955.00	22	\$ 83,780.62	Pending Resurfacing	
Tun Ignacio Chana	Yigo	NR	700.00	22		Pending Resurfacing	
David Flores Court	Yigo	NR	232.00	22		Pending Resurfacing	
Central Region (CR)							
Patnetos Drive	Agana Heights	CR	900.00	22	\$ -	Pending Resurfacing	
Binakle Road	Asan-Maina	CR	1,054.00	22	\$ -	Pending Resurfacing	
North Sabana Drive	Barrigada	CR	4,103.00	22	\$ -	Pending Resurfacing	
Judge Sablan Street	Chalan Pago/Ordos	CR	2,567.00	22	\$ -	Pending Resurfacing	
Maimai Road	Chalan Pago/Ordos	CR	5,210.00	22	\$ -	Pending Resurfacing	
Manibusan Street	MTM	CR	1,582.00	22	\$ -	Pending Resurfacing	
Father San Vitores Drive	Tamuning	CR		22	\$ -	Pending Resurfacing	
Gov. Skinner Drive	Tamuning	CR		16	\$ -	Pending Resurfacing	
Southern Region (SR)							
Duenas Street	Agat	SR	1,320.00	24	\$ -	Pending Resurfacing	
North Eugenio Street	Agat	SR	630.00	22	\$ -	Pending Resurfacing	
Cook Street	Agat	SR	418.00	22	\$ -	Pending Resurfacing	
Perry Street	Agat	SR	306.00	22	\$ -	Pending Resurfacing	
Tun Jose L. San Nicolas	Inarajan	SR	2,106.00	22	\$ -	Pending Resurfacing	
Chalan Chandiha	Inarajan	SR	-		\$ -	Pending Resurfacing	
N. San Miguel/Ernest P. Santos	Talofoto	SR	6,336.00	22	\$ -	Pending Resurfacing	Task Order No. 1
Francisco Perez Street, Ipan	Talofoto	SR	850.00	22	\$ -	Pending Resurfacing	
Jose P. Cruz Street, Ipan	Talofoto	SR	2,750.00	22	\$ -	Pending Resurfacing	Task Order No. 1
Chalan Aguon, Manengon	Yona	SR	3,425.00	22	\$ -	Pending Resurfacing	
Felix T. Pangelinan Drive	Santa Rita	SR	863.00	22	\$ -	Pending Resurfacing	
TOTAL PENDING (ROUND 4)			42,672.00		\$ -		
TOTAL COMPLETED (ROUND 4)			-		\$ -		

Notes for Round 4:

1. (02-01-2021) streets added on the list: Father San Vitores Drive and Gov. Skinner Drive.
2. (02-11-2021) Contract Agreement approved by the BBMR.
3. (02-12-2021) Contract Documents transmitted to the AG's office for review and approval; follow up coordinations with AG's office follows.