

1795

The court finds the work performed by GBB and SWMD employees in concert with the various governmental agencies over the last two years truly impressive. The court had the opportunity to do a site visit to the Layon landfill and observed first hand the completion of the earthworks, and the ongoing construction of the roads and installation of the liners for Cells 1 and 2.<sup>1</sup> It is only a matter of days before the Layon landfill will be completed and operational. What was once perceived as an insurmountable hurdle is now becoming a long awaited reality for the people of Guam.

8 In the court's January 15, 2010 order DPW was ordered to clean up its Upper Tumon 9 compound and dispose of all the tires, drums and abandoned vehicles on the grounds by April 8, 2010. See Docket No. 540. At the hearing, DPW's acting director, Andrew Leon Guerrero 10 11 ("Mr. Leon Guerrero") stated that there were efforts being made to remove the tires and 12 abandoned vehicles. However, he stated that DPW was unable to dispose of the drums because of a lack of funding. Although funds are to be allocated in DPW's 2011 budget for their 13 disposal, he was unaware of any funding source to remove the drums at this time. Because the 14 contents of the drums are unknown and may be hazardous, he estimated that the costs to 15 properly dispose of them could be as high as \$650,000. The court orders GBB to work closely 16 with Mr. Leon Guerrero to find a solution to this problem.<sup>2</sup> 17

Additionally, DPW, through counsel, is ordered to file a status report by close of business on May 6, 2010 indicating that it has removed the tires and abandoned vehicles. It will also inform the court of its decision regarding the disposal of the drums and set forth the timetable it expects the situation to be resolved.

GBB is also ordered to work closely with the Governor to finalize a long-term
agreement with the United States military for the use of the Layon landfill by the next quarterly
hearing.

25

26

27

28

- <sup>1</sup> The court notes that both Paul Baron, the Sr. Project Manager from Winzler and Kelly and Thomas Anderson, the Executive Vice President from Black Construction Corporation remarked how Layon was an ideal site for a landfill given its geological conditions.
- <sup>2</sup> Should GBB and Mr. Leon Guerrero agree that the only solution at this time is for GBB to use some of the funds in the Citibank, N.A. primary account, DPW will have to reimburse that account once it receives allocated funds for that purpose in its 2011 budget no later than October 15, 2010.

Page 2 of 3

| 1  | To ensure that the necessary road and bridge work is completed pursuant to the   |
|----|--|
| 2  | schedule provided at the hearing, DPW, through counsel, is ordered to file a monthly report to                                 |
| 3  | the court, in a format agreed upon by GBB, indicating the level of completion of the projects.                                 |
| 4  | The first of such reports will be filed by close of business on April 15, 2010. Thereafter, the                                |
| 5  | monthly reports shall be filed on the 15 <sup>th</sup> of each month. <sup>3</sup>   |
| 6  | The next quarterly hearing is scheduled for August 11, 2010 at 9:00 a.m. It is ordered   |
| 7  | that the following individuals be in attendance to present their respective reports concerning the                             |
| 8  | progress of the Consent Decree projects:   |
| 9  | Lorilee Crisostomo, Administrator of the Guam Environmental Protection   |
| 10 | Agency;  |
| 11 | • Joaquin Blaz, Acting Highway Administrator of the Department of Public   |
| 12 | Works and Gene Niemasz of Parsons Transportation Group, to discuss the status of bridges,                                      |
| 13 | road widening and snail mitigation;  |
| 14 | • Tor Gudmundsen, President of TG Engineers, P.C.;   |
| 15 | Paul Baron, Sr. Project Manager of Winzler and Kelly;  |
| 16 | Ho Eun, President of Core Tech International; and  |
| 17 | Thomas Anderson, Executive Vice President of Black Construction  |
| 18 | Corporation.   |
| 19 | The court reiterates its previous order requiring the Governor of Guam, and the Speaker  |
| 20 | of the Legislature, to be in attendance for the hearing. Again, however, if the Governor is                                    |
| 21 | unable to attend, he may designate the Lieutenant Governor to attend. If the Speaker is unable                                 |
| 22 | to attend, she may designate the Vice Speaker to attend.   |
| 23 | In addition, the court hereby schedules a site visit to Layon on August 11, 2010 at 2:00                                       |
| 24 | p.m. All the individuals mentioned above are required to attend and the court encourages the                                   |
| 25 | members of the 30th Guam Legislature to attend as well.  |
| 26 | SO ORDERED. /s/ Frances M. Tydingco-Gatewood   |
| 27 | Chief Judge  |
| 28 | Dated: Apr 09, 2010  |
|    | <sup>3</sup> In the event the 15 <sup>th</sup> falls on a weekend or holiday, DPW shall file its report the next business day. |

Page 3 of 3